
To: 'Betsy Kuhlenberg'[bkuhlenberg@eqm.com] 
Cc: Lee, Barbara[Lee.Barbara@epa.gov]; Albizu, Ramon[Aibizu.Ramon@epa.gov]; Guria, 
Peter[Guria.Peter@epa.gov]; 'Ronald McManamy Jr (rmcmanamy@eqm.com)'[rmcmanamy@eqm.com]; 
'Laurie Palmer'[lpalmer@eqm.com]; R9ERRS4[R9ERRS4@epa.gov]; Wise, 
Robert[Wise.Robert@epa.gov] 
From: Raikar, Amitkumar 
Sent: Thur 6/23/2016 12:05:00 AM 
Subject: Contract #EP-S9-12-01, TO 9019, Mod 40- general TO and Subtask 17 (Fruitland Magnesium 
Fire Incident) 

Ms. Kuhlenberg, 

Attached is the fully executed copy of a modification to the subject contract task order. 

This modification clarifies the accounting string for Mod 39 as well as officially adds the 
Overtime and Double time onto the subtask 17 - Fruitland Magnesium Fire Incident site. 

Please acknowledge receipt of this modification. 

Thank you. 

Best regards, 

Amit Raikar 

Contracting Officer 

U.S. EPA Region 9, EMD-6-2 
75 Hawthorne Street 
San Francisco, CA 94105 

Ph: 415-972-3713 
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